COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22392R ESTI MATE

PCN: 22392R-BI D

CONTRACT DESCRI PTI ON:

Col fax & 1-225, Colfax & Chanbers, |-70 & Tower
SHE2254- 090

AURORA S| GNAL | MPROVEMENTS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ADANS
CONTRACTOR:
K. E. C.1. COLORADO | NCORPORATED

5750 W Al RPORT ROAD

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 11:41:08

NO 0003 PROG

TIME CHARGED: 48.0 DAYS TI ME ALLOW 120 WORK DAYS
PERCENT TI ME: 40. 00 ORI G TI ME ALLOW 120 WORK DAYS
ARAPAHOE

11/30/ 2019
03/07/ 2019

DATE TI ME STARTED 09/08/2019
09/ 08/ 2019

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

04/ 22/ 2019
05/ 17/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

SEDALI A CO 80135  (303)791-3759 DATE NOTI CE TO PROCEED 09/ 08/ 2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 2,769, 789. 24 PARTI Cl PATI NG $ 806, 145. 43 $ 117, 736. 30
AWARD PRQIECT AM: $  2,455,668.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 29. 10% TOTAL EARNI NGS 806, 145. 43 117,736. 30
FUNDS AVAI LABLE: $ 1,963,643.81 STOCKPILED MATER ALS 119, 222. 02 67,564. 00
GROSS EARNI NGS 925, 367. 45 185, 300. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 286. 76 -3, 532. 09
SECURI TI ES ENCUVBERED 20, 286. 76 3,532. 09
NET EARNI NGS 925, 367. 45 185, 300. 30
LI QUi DATED DAMAGES 0. 00 0.00
AUTCPAY ADJUSTMENT 0.00 0.00
AMDUNT DUE 925, 367. 45 185, 300. 30
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 185,300.30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22392R-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: SHE2254- 090 ESTI MATE NO 0003 11: 41: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 - Project

0005 201-00000 Clearing and G ubbing 1. 000 0. 750
LS 0. 000 0. 00
16, 500. 00000 0. 750 12,375.00
0010 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0015 208-00200 Erosi on Control Managenent 1. 000 0. 300
LS 0. 000 0. 00
5, 000. 00000 0. 300 1, 500. 00
0020 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0.00
0025 625-00000 *Construction Surveying 1. 000 0. 450
LS 0.150 3, 750. 00
25, 000. 00000 0. 600 15, 000. 00
0030 626-00000 *Mobi | i zat i on 1. 000 0. 448
LS 0. 000 0. 00
290, 000. 00000 0. 448 129, 920. 00
0035 626-01104  *Public Information Services (Tier V) 1. 000 0. 250
LS 0. 250 4,500. 00
18, 000. 00000 0.500 9, 000. 00
0040 630-00000 *Fl aggi ng 1, 350. 000 704. 000
HOUR 199. 250 5,379.75
27. 00000 903. 250 24,387.75
0045 630-00003 *Uniformed Traffic Control 64. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 630- 00007 *Traffic Control Inspection 55. 000 35. 000
DAY 20. 000 3, 000. 00
150. 00000 55. 000 8, 250. 00
0055 630-00012 *Traffic Control Management 120. 000 36. 000
DAY 15. 000 11, 550. 00

770. 00000 51. 000 39, 270. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 - Project

0060 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 7.500
EACH 0. 000 0.00
250. 00000 7.500 1, 875. 00
0065 630-80341  *Construction Traffic Sign (Panel Size A) 37.000 18. 500
EACH 0. 000 0. 00
65. 00000 18. 500 1,202.50
0070 630-80342  *Construction Traffic Sign (Panel Size B) 71. 000 30. 000
EACH 5. 500 412.50
75. 00000 35. 500 2,662.50
0075 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
7,500. 00000 2.000 15, 000. 00
0085 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0090 630-80360  *Drum Channel i zi ng Device 90. 000 45. 000
EACH 0. 000 0.00
70. 00000 45. 000 3, 150. 00
0095 630-80380 *Traffic Cone 120. 000 53. 000
EACH 0. 000 0. 00
7.00000 53. 000 371.00
0100 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0101 403-33841 HVA (G S) (100) (PG 64-22) 699. 100 699. 100
TON 0. 000 0. 00
123. 00000 699. 100 85, 989. 30
0102 625-00001 Const Surveying (Hour) 23.000 23. 000
HOUR 0. 000 0. 00

150. 00000 23. 000 3, 450. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 - Project

0103 202-01300 Rem End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
220. 00000 1. 000 220. 00
0104 606-00301 Cdrail Ty 3 (6-3) 61. 330 61. 330
LF 0. 000 0. 00
33. 00000 61. 330 2,023. 89
0105 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0106 606-01370 Transition Ty 3G 1. 000 1. 000
EACH 0. 000 0. 00
3, 450. 00000 1. 000 3, 450. 00
0107 613-07002 Type Two Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
1, 255. 00000 8. 000 10, 040. 00
0110 700-70016 F/ A Fuel Cost Adj ustnment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 700-70023 F/ A On-The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 - Project

0135 700- 70589 F/ A Environmental Health & Safety Managenent 8, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  793,193.19%$ 28,592.25% 371,136.94
CAT NO0201 0201 - Colfax at |-225

0140 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0145 202- 00026 Renoval of Slope and Ditch Paving 142. 000 142. 000
Sy 0. 000 0.00
26. 00000 142. 000 3,692. 00
0150 202-00035 Renoval of Pipe 9. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0155 202-00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0160 202-00190 *Renoval of Concrete Median Cover Material 1, 230. 000 543. 600
Sy 686. 400 16, 473. 60
24. 00000 1, 230. 000 29, 520. 00
0165 202- 00200 Renoval of Sidewal k 290. 000 162. 900
Sy 0. 000 0.00
26. 00000 162. 900 4,235.40
0170 202-00201 Renoval of Curb 533. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0175 202-00203 *Renpoval of Curb and Cutter 674.000 293. 200
LF 0. 000 0.00
10. 00000 293. 200 2,932.00
0180 202-00206 Renoval of Concrete Curb Ranp 141. 000 105. 500
SY 0. 000 0. 00

34. 00000 105. 500 3, 587. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0185 202-00226 *Renpval of Asphalt Mat (Special) 1, 699. 000 889. 300
Sy 0. 000 0. 00
24.00000 889. 300 21, 343. 20
0190 202- 00250 *Renpval of Pavenent Marking 4,352. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0.00
0195 202-00410 Renoval of Mat From Bridge 184. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0200 202- 00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0205 202-01130 Renoval of Guardrail Type 3 120. 000 120. 000
LF 0. 000 0. 00
24.00000 120. 000 2,880.00
0210 202-01170 Renoval of Guardrail Type 7 33. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 202-04002 dean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0220 202- 04005 Cl ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0225 203-00010  *Uncl assified Excavation (Conplete In Place) 643. 000 608. 000
cY 35. 000 2,380.00
68. 00000 643. 000 43, 724. 00
0230 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0235 203-01597  *Pot hol i ng 40. 000 0. 000
HOUR 8. 000 1, 800. 00

225. 00000 8. 000 1, 800. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0240 203-02330 Labor er 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0245 207-00205 Topsoi | 61. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0.00
0250 207-00210 St ockpi |l e Topsoi l 61. 000 0. 000
cY 0. 000 0.00
27.00000 0. 000 0. 00
0255 208- 00002 Erosi on Log Type 1 (12 Inch) 194. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0260 208-00012 Erosi on Log Type 1 (9 Inch) 50. 000 50. 000
LF 0. 000 0.00
4.00000 50. 000 200. 00
0265 208- 00035 Aggr egat e Bag 200. 000 96. 000
LF 0. 000 0. 00
7.00000 96. 000 672. 00
0270 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
1, 150. 00000 0. 000 0. 00
0275 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0280 208-00106 Sweepi ng (Sedi nent Renoval) 5. 000 2.000
HOUR 0. 000 0. 00
105. 00000 2.000 210. 00
0285 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0290 210-00479 *Reset Radi o Comrmuni cation Antenna 1. 000 0. 000
EACH 0. 000 0.00

550. 00000 0. 000 0. 00



CONTI D

0201 - Col fax at |-225

CAT NO0201

0295 210-00810

0300

210- 00882

0305

210- 04010

0310

210- 04050

0315

212-00006

0320

212-00032

0325

216- 00101

0330

240- 00000

0335

240- 00010

0340

304- 06007

0345 403-34871

C22392R

SHE2254- 090

22392R-BI D

| TEM
DESCRI PTI ON

Reset Ground Sign

*Reset Traffic Signal Vehicle Detector

Adj ust Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi | Condi ti oning

Soi | Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl as

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (G ading SX) (100) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
325. 00000
2.000
EACH
1, 250. 00000
6. 000
EACH
500. 00000
6. 000
EACH
300. 00000
0.130
ACRE
3, 000. 00000
0.130
ACRE
9, 000. 00000
594. 000
sy
3. 00000
20. 000
HOUR
106. 00000
20. 000
HOUR
80. 00000
419. 000
cy
93. 00000
1, 179. 000
TON

175. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

185. 580
35. 000
220. 580

122. 490
0. 000
122. 490

Page 8

ESTI MATE RUN 12/ 20/ 2019

500

900

3,255

.00

.00

.00

.00

.00

.00

.00

00

.00

11:41: 08

AMOUNT

500

900

106

20,513

21, 435

.00

.00

00

00

.00

.00

.00

00

.00

94

75



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22392R-BI D
PRQIECT SHE2254- 090 ESTI MATE NO. 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0201 0201 - Colfax at 1-225
0350 503-00030 *Drilled Shaft (30 Inch) 12. 000
LF
365. 00000
0355 503-00042 *Drilled Shaft (42 Inch) 38. 000
LF
400. 00000
0360 507-00000 Concrete Slope and Ditch Paving 24.000
CcY
725. 00000
0365 602-00210 Wel ded Wre Fabric 145. 000
sy
8. 00000
0370 603-01240 24 Inch Reinforced Concrete Pipe 14. 000
LF
475. 00000
0375 603-05024 24 Inch Reinforced Concrete End Section 1. 000
EACH
1, 100. 00000
0380 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000
EACH
8, 000. 00000
0385 606-00910 GQuardrail Type 9 (Style CA) 24.000
LF
450. 00000
0390 606-02003 *End Anchorage (Nonfl ared) 1. 000
EACH
4,200. 00000
0395 608- 00000 *Concrete Sidewal k 260. 000
sy
65. 00000
0400 608-00010 *Concrete Curb Ramp 159. 000
SY

238. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

108. 200
0. 000
108. 200

100. 200
0. 000
100. 200

Page 9

ESTI MATE RUN 12/ 20/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:41: 08

AMOUNT

2,850

4,200

7,033

23, 847

.00

.00

.00

.00

00

.00

.00

.00

00

00

60



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0405 609-20010 *Curb Type 2 (Section B) 311. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0410 609-21010 *Curb and Cutter Type 2 (Section |-B) 147. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0415 609-21020 *Curb and Gutter Type 2 (Section II-B) 464. 000 197.700
LF 0. 000 0. 00
35. 00000 197. 700 6, 919. 50
0420 609-40010 *Curb Type 4 (Section B) 221.000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0425 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 3, 423. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0430 613-00206 *2 Inch Electrical Conduit (Bored) 230. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0435 613-00306 *3 Inch Electrical Conduit (Bored) 460. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0440 613-01200 *2 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0.00
0445 613-01300 *3 Inch Electrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0450 613-07003 *Type Three Pull Box (Aurora Small) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0455 613-07004 *Type Four Pull Box (Aurora Medium 3. 000 0. 000
EACH 0. 000 0. 00

725. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0460 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0465 613-16000 *Lum naire (Special) 3. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0465 MATERI AL ALLOWANCE Luni naire, Road 3. 000
EACH 0. 000 0.00
685. 00000 3. 000 2, 055.00
0470 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0470 MATERI AL ALLOWANCE Li ght Control Device 1. 000
EACH 0. 000 0.00
663. 18000 1. 000 663. 18
0475 614-00011 Sign Panel (Cass I) 50. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0480 614-70010 *Modi fication of Signal Face 3. 000 0. 000
EACH 0. 000 0.00
620. 00000 0. 000 0. 00
0485 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0.00
0490 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0495 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0500 614-72836 *Conflict Mnitor 1. 000 0. 000
EACH 0. 000 0.00

1, 500. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0505 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0510 614-72858 *Pedestal Pole (3 Foot 6 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0510 MATERI AL ALLOWANCE Tr af fic Equi prent 3.000
EACH 0. 000 0. 00
550. 00000 3. 000 1, 650. 00
0515 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0520 614-72864 *Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0520 MATERI AL ALLOWANCE Traffic Equi pment 2.000
EACH 0. 000 0. 00
1, 748. 00000 2.000 3,496. 00
0525 614-72895 *Vehicle Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0525 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 1. 000 9, 652. 00
9, 652. 00000 1.000 9, 652. 00
0530 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0535 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0540 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

23,500. 00000 0. 000 0. 00
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PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 - Colfax at 1-225

0545 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0550 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0550 MATERI AL ALLOWANCE | npact Att enuat or 2.000
EACH 0. 000 0. 00
12, 331. 15000 2.000 24,662. 30
0555 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Full -Actuated) (8
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0560 614-86800  *Uninterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0565 627-00008 *Modi fi ed Epoxy Pavenent Marking 46. 000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0.00
0570 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 108. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $ 916, 916.00 $ 34,960.60% 246, 879. 87
CAT NO0202 0202 - Col fax at Chanbers

0575 202-00190 Renoval of Concrete Median Cover Material 101. 000 98. 100
5% 0. 000 0.00
24. 00000 98. 100 2,354. 40
0580 202-00200 Renoval of Sidewal k 83. 000 0. 000
Sy 0. 000 0. 00
26. 00000 0. 000 0.00
0585 202-00203 Renoval of Curb and Gutter 907. 600 907. 600
LF 0. 000 0.00

10. 00000 907. 600 9, 076. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0590 202- 00206 Renoval of Concrete Curb Ranp 73. 000 0. 000
Sy 0. 000 0.00
34. 00000 0. 000 0. 00
0595 202-00226 Renoval of Asphalt Mat (Special) 559. 000 470. 800
5% 0. 000 0. 00
24. 00000 470. 800 11, 299. 20
0600 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0605 203-01597 *Pot hol i ng 40. 000 5. 000
HOUR 0. 000 0. 00
225. 00000 5. 000 1,125. 00
0610 203-02330 Labor er 6. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0615 208-00012 Erosi on Log Type 1 (9 Inch) 42.000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0620 208-00035 Aggr egat e Bag 110. 000 20. 000
LF 0. 000 0.00
7.00000 20. 000 140. 00
0625 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 1. 000
HOUR 0. 000 0. 00
105. 00000 1. 000 105. 00
0630 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0635 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0640 210-00479 *Reset Radi o Comrmuni cation Antenna 2.000 0. 000
EACH 0. 000 0.00

550. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0645 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0650 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0655 210-00882 *Reset Traffic Signal Vehicle Detector 4.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0660 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 304-06007  Aggregate Base Course (C ass 6) 152. 100 152. 100
cY 0. 000 0. 00
93. 00000 152. 100 14, 145. 30
0670 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 380. 000 79. 390
TON 0. 000 0. 00
175. 00000 79. 390 13, 893. 25
0675 503-00042 *Drilled Shaft (42 Inch) 76. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0680 608-00000 *Concrete Sidewal k 49. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0685 608-00010 *Concrete Curb Ranmp 86. 000 0. 000
Sy 0. 000 0. 00
238. 00000 0. 000 0. 00
0690 609-21010 *Curb and Gutter Type 2 (Section |-B) 366. 000 362. 000
LF 0. 000 0. 00
30. 00000 362. 000 10, 860. 00
0695 609-21020 *Curb and Gutter Type 2 (Section |I-B) 188. 000 0. 000
LF 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22392R-BI D ESTI MATE RUN 12/20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0700 609-71000  *Curb (Special) 85. 000 0. 000
LF 68. 000 3, 400. 00
50. 00000 68. 000 3, 400. 00
0705 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 2,216. 200 0. 000
SF 2,216. 200 22,162. 00
10. 00000 2,216. 200 22,162.00
0710 613-00206 *2 Inch Electrical Conduit (Bored) 365. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0715 613-00306 *3 Inch Electrical Conduit (Bored) 730. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0.00
0720 613-01200 *2 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0725 613-01300 *3 Inch Electrical Conduit (Plastic) 75. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0.00
0730 613-07004 *Type Four Pull Box (Aurora Medium 4.000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0735 613-07005 *Type Five Pull Box (Aurora Large) 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0740 613-16000 *Lumi naire (Special) 4.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0740 MATERI AL ALLOMANCE Lumi naire, Road 4. 000
EACH 0. 000 0. 00
685. 00000 4. 000 2,740.00
0745 613-80130 *Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0745 MATERI AL ALLOWANCE Li ght Control Device 1. 000
EACH 0. 000 0. 00
663. 18000 1. 000 663. 18
0750 614-00011 Sign Panel (Cass I) 65. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0755 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0760 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0765 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0770 614-72836 *Conflict Monitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0775 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0780 614-72858 *Pedestal Pole (3 Foot 6 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0780 MATERI AL ALLOWANCE Traf fic Equi prent 6. 000
EACH 0. 000 0. 00
550. 00000 6. 000 3, 300. 00
0785 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0790 614-72864 *Fire Preenption Unit 4.000 0. 000
EACH 0. 000 0. 00

2,500. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22392R-BI D ESTI MATE RUN
PRQJECT: SHE2254- 090 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 0202 - Col fax at Chanbers

0790 MATERI AL ALLOWANCE Traffic Equi pment 4.000
EACH 0. 000 0. 00
1, 748. 00000 4.000 6, 992. 00
0795 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0800 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24,000. 00000 0. 000 0. 00
0805 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0810 614-86238 *Traffic Signal Controller (Solid State) 1. 000 0. 000
(Ful'l -Actuated) (8 EACH 0. 000 0.00
5, 100. 00000 0. 000 0. 00
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 4. 000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0.00
0820 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 502. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0825 629-01110 Locate Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0.00
CAT 0202 CURRENT AMT $ 475,722.30 % 25,562.00 % 102, 255. 33
CAT NO0203 0203 - [-70 at Tower
0108 503-00018 Drilled Shaft (18 In) 6. 000 0. 000
LF 6. 000 1, 560. 00
260. 00000 6. 000 1, 560. 00
0109 503-00024 Drilled Shaft (24 In) 8. 000 0. 000
LF 8. 000 2,400. 00

300. 00000 8. 000 2, 400. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22392R- Bl D ESTI MATE RUN 12/ 20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - 1-70 at Tower
0830 202-00190 Renoval of Concrete Median Cover Material 146. 000 0. 000
SY 33. 300 799. 20
24.00000 33. 300 799. 20
0835 202-00200 Renoval of Sidewal k 35. 000 0. 000
SY 1. 000 26. 00
26. 00000 1. 000 26.00
0840 202-00203 Renoval of Curb and Gutter 169. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0845 202-00206 Renoval of Concrete Curb Ranp 179. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0850 202-00250 *Renoval of Pavenent Marking 2,500. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0855 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0860 202-01130 Renoval of Guardrail Type 3 7.000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0865 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0870 202- 04006 Clean Cul vert 10. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0875 203-00010 *Uncl assified Excavation (Conplete In Place) 29. 000 0. 000
cY 0. 000 0. 00
68. 00000 0. 000 0. 00
0880 203-01597 *Pot hol i ng 44.750 20. 500
HOUR 24. 250 5, 456. 25

225. 00000 44.750 10, 068. 75



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22392R-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: SHE2254- 090 ESTI MATE NO. 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0203 0203 - [-70 at Tower
0885 203-02330 Labor er 50. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0890 208- 00002 Erosion Log Type 1 (12 Inch) 40. 000 25. 000
LF 0. 000 0. 00
5. 00000 25. 000 125.00
0895 208- 00035 Aggr egat e Bag 40. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0900 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
0905 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0910 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0915 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0920 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0925 304-06007  Aggregate Base Course (C ass 6) 65. 000 0. 000
cy 5. 000 465. 00
93. 00000 5. 000 465. 00
0930 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 33. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0935 503-00030 *Drilled Shaft (30 Inch) 12. 000 12. 000
LF 0. 000 0.00

365. 00000 12. 000 4, 380. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22392R-BI D ESTI MATE RUN 12/ 20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - |-70 at Tower
0940 503-00036 *Drilled Shaft (36 Inch) 64. 000 64. 000
LF 0. 000 0.00
375. 00000 64. 000 24,000. 00
0945 503-00042 *Drilled Shaft (42 Inch) 38. 000 19. 000
LF 0. 000 0. 00
400. 00000 19. 000 7,600. 00
0950 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0.00
2,375. 00000 0. 000 0. 00
0955 607-11525 Fence (Pl astic) 20. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0960 608-00000 *Concrete Sidewal k 41. 000 0. 000
5% 0. 000 0.00
65. 00000 0. 000 0. 00
0965 608-00010 *Concrete Curb Ranp 202. 000 0. 000
SY 0. 000 0. 00
238. 00000 0. 000 0. 00
0970 609-21010 *Curb and GQutter Type 2 (Section |-B) 183. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0975 609-21020 *Curb and CGutter Type 2 (Section II-B) 202. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0980 610-00024  *Median Cover Material (4 Inch Patterned Concrete) 340. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
0985 613-00206 *2 Inch Electrical Conduit (Bored) 564. 000 457. 000
LF 107. 000 3,531.00
33. 00000 564. 000 18, 612. 00
0990 613-00306 *3 Inch Electrical Conduit (Bored) 1, 128. 000 914. 000
LF 214.000 7,704.00

36. 00000 1, 128. 000 40, 608. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22392R-BI D ESTI MATE RUN 12/ 20/ 2019
PROJECT: SHE2254- 090 ESTI MATE NO 0003 11: 41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 0203 - |-70 at Tower
0995 613-01200 *2 Inch Electrical Conduit (Plastic) 276. 000 65. 000
LF 211. 000 4,431. 00
21. 00000 276. 000 5, 796. 00
1000 613-01300 *3 Inch Electrical Conduit (Plastic) 411. 000 138. 000
LF 273. 000 10, 101. 00
37. 00000 411. 000 15, 207. 00
1005 613-07004 *Type Four Pull Box (Aurora Medium 8. 000 6. 000
EACH 2.000 1, 450. 00
725. 00000 8. 000 5, 800. 00
1010 613-07005 *Type Five Pull Box (Aurora Large) 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
1015 613-13006 *Lumi nare (LED) (8500 Lumens) 6. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1015 MATERI AL ALLOMNCE Luni nai re, Road 6. 000
EACH 0. 000 0. 00
685. 00000 6. 000 4,110.00
1020 613-80130 *Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1020 MATERI AL ALLOMNCE Li ght Control Device 2.000
EACH 0. 000 0. 00
663. 18000 2.000 1,326. 36
1025 614-00011 Sign Panel (Cass I) 78. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
1030 614-00012 Sign Panel (Class Il) 32.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
1035 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

690. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 22392R-BI D ESTI MATE RUN 12/ 20/ 2019
PRQIECT SHE2254- 090 ESTI MATE NO. 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0203 0203 - [-70 at Tower
1040 614-70336 *Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
1045 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1050 614-72836  *Conflict Monitor 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1055 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0.00
1060 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
1065 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
1065 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 6. 000 57,912. 00
9, 652. 00000 6. 000 57,912. 00
1070 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0.00
1075 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1080 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1085 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00



CONTI D: C22392R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 22392R-BI D ESTI MATE RUN 12/ 20/ 2019
PRQIECT: SHE2254- 090 ESTI MATE NO 0003 11:41: 08
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0203 0203 - |-70 at Tower
1090 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
1095 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1100 614-86800  *Uninterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
1105 627-00008 *Modi fi ed Epoxy Pavement Marking 23. 000 0. 000
GAL 0. 000 0. 00
167. 00000 0. 000 0. 00
1110 627-00013  *Pavenment Marking Paint (Hi gh Build) 15. 000 5. 000
GAL 0. 000 0. 00
110. 00000 5. 000 550. 00
1115 627-30405  *Prefornmed Thernopl astic Pavement Marking 193. 000 0. 000
(Verd-Synbol) SF 0. 000 0.00
18. 00000 0. 000 0. 00
1120 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 1, 715. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00

CAT 0203 CURRENT AMI $  582,457.75$ 96,185.45% 203, 595. 31
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1125 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,769,789.24 % 185,300.30% 925, 367.45



